
State Data Center Actuals
Budget Compared to Actuals
Source:  AFRS Reports and Profit/Loss Statements
Charges are posted in the month they are incurred, not invoiced
CC‐1151

Baseline Budget as of 
November 2014 Future TOTAL
Budget Jul‐11 Aug‐11 Sep‐11 Oct‐11 Nov‐11 Dec‐11 Jan‐12 Feb‐12 Mar‐12 Apr‐12 May‐12 Jun‐12 Jul‐12 Aug‐12 Sep‐12 Oct‐12 Nov‐12 Dec‐12 Jan‐13 Feb‐13 Mar‐13 Apr‐13 May‐13 Jun‐13 Jul‐13 Aug‐13 Sep‐13 Oct‐13 Nov‐13 Dec‐13 Jan‐14 Feb‐14 Mar‐14 Apr‐14 May‐14 Jun‐14 Jul‐14 Aug‐14 Sep‐14 Oct‐14 Nov‐14 Dec‐14 Jan‐15 Feb‐15 Mar‐15 Apr‐15 May‐15 Jun‐15 Jul‐15 Aug‐15 Sep‐15 Oct‐15 Nov‐15 Dec‐15 Jan‐16 Feb‐16 Mar‐16 Apr‐16 May‐16 Jun‐16 Jul‐16 Aug‐16 Sep‐16 Oct‐16 Nov‐16 Dec‐16 Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17 Future Grand Total
SDC Program $71,134 $69,683 $77,679 $133,953 $142,449 $147,651 $132,149 $132,035 $133,588 $138,388 $131,352 $73,822 $68,203 $98,526 $107,835 $106,048 $103,016 $96,818 $95,364 $97,378 $121,014 $88,404 $93,804 $91,174 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $75,150 $100,825 $75,150 $75,150 $1,545,231 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,850,823
SDC Facilities $0 $737,533 $0 $0 $745,235 $56,234 $0 $0 $5,161 $0 $0 $156,049 $12,956 $500,000 $7,981 $1,062,772 $13,478 $11,736 $32,608 $30,195 $23,971 $69,834 $67,217 $12,224 $99,617 $4,598 $261,209 $23,592 $22,762 $4,147 $109,669 $39,944 $5,785 $204,000 $0 $46,800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,367,307
SDC Network Core $0 $0 $0 $0 $0 $0 $0 $0 $5,519,254 $0 $0 $0 $31,597 $31,597 $31,597 $31,597 $31,597 $73,264 $73,264 $1,281,629 $73,264 $73,264 $73,264 $686,111 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,086 $16,095 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $17,694 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,592,141
SDC Firewall Infrastructure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,356 $6,356 $6,356 $204,855 $1,175,582 $10,974 $142,578 $6,356 $6,356 $6,356 $6,356 $6,356 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $1,616 $982,890 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,778 $1,021,702 $1,956 $1,956 $1,956 $5,856 $1,956 $1,956 $1,956 $1,956 $1,956 $1,956 $1,956 $0 $3,671,579
SDC Storage Infrastructure $0 $0 $0 $0 $0 $0 $0 $0 $783,230 $0 $0 $0 $0 $0 $0 $21,159 $476,461 $61,361 $31,995 $21,159 $53,036 $32,007 $21,159 $1,811,341 $9,099 $9,099 $9,099 $9,099 $9,099 $9,099 $14,708 $9,099 $15,529 $9,099 $40,976 $9,099 $0 $0 $0 $0 $60,000 $0 $0 $0 $0 $0 $0 $768,598 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,294,613
SDC Cloud Utility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $116,752 $0 $0 $0 $0 $0 $131,604 $60,798 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $630,846 $0 $0 $0 $0 $0 $60,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000,000
CTS Move Phase 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,035 $30,035 $30,035 $30,035 $30,035 $30,035 $210,103 $198,214 $58,214 $64,348 $99,861 $600,110 $107,985 $130,521 $115,990 $176,414 $118,665 $150,032 $141,141 $156,642 $78,488 $80,275 $65,238 $747,767 $55,584 $95,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $263,182 $71,250 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $71,250 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $160,450 $4,196,933
Virtual Tape Library $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $41,667 $41,667 $1,741,667 $41,667 $41,667 $41,665 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,950,000
SDC Facilities Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $217 $10,565 $0 $0 $0 $13,083 $988,414 $4,191 $146,680 $146,742 $915,404 $23,612 $18,232 $640,000 $618,152 $0 $0 $0 $0 $189,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,714,510
SDC Network Core Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,092,154 $93,050 $6,445 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $558,351 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,750,000
SDC Move Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $120,088 $14,724 $59,994 $19,703 $19,703 $19,703 $10,151 $58,151 $58,511 $32,611 $6,261 $394,845 $1,770 $211,827 $129,129 $1,770 $1,770 $1,976,149 $181,297 $155,681 $200,681 $250,681 $200,681 $292,459 $3,419,275 $17,347 $17,347 $17,347 $17,347 $232,084 $681 $2,166 $681 $681 $681 $681 $0 $0 $0 $0 $0 $214,737 $0 $1,485 $0 $0 $0 $0 $0 $221,505 $8,582,385
OB2 Node Site $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000,000
OB2 Decommissioning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,500,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,500,000
Migrate WSP to SDC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000
Total Budget  $71,134 $807,216 $77,679 $133,953 $887,684 $203,885 $132,149 $132,035 $6,441,233 $138,388 $131,352 $229,871 $149,147 $666,514 $183,804 $1,456,466 $1,830,169 $400,940 $585,912 $1,634,931 $335,855 $334,213 $361,661 $3,459,008 $383,465 $295,454 $497,243 $320,050 $261,688 $275,236 $414,911 $355,438 $223,655 $403,960 $2,672,869 $1,624,765 $513,388 $463,723 $1,010,026 $118,234 $4,147,233 $974,149 $908,352 $335,200 $2,110,875 $335,200 $426,978 $8,784,505 $108,069 $36,819 $36,819 $1,536,819 $251,556 $20,153 $21,638 $20,153 $20,153 $20,153 $20,153 $19,472 $1,092,952 $1,956 $1,956 $1,956 $220,593 $1,956 $3,441 $1,956 $1,956 $1,956 $1,956 $1,956 $381,955 $52,470,291

Cumulative $71,134 $878,350 $956,029 $1,089,982 $1,977,666 $2,181,551 $2,313,700 $2,445,735 $8,886,968 $9,025,356 $9,156,708 $9,386,579 $9,535,726 $10,202,240 $10,386,044 $11,842,510 $13,672,679 $14,073,619 $14,659,531 $16,294,462 $16,630,317 $16,964,530 $17,326,191 $20,785,199 $21,168,664 $21,464,118 $21,961,361 $22,281,411 $22,543,099 $22,818,335 $23,233,246 $23,588,684 $23,812,339 $24,216,299 $26,889,168 $28,513,933 $29,027,321 $29,491,044 $30,501,070 $30,619,304 $34,766,537 $35,740,686 $36,649,038 $36,984,238 $39,095,113 $39,430,313 $39,857,291 $48,641,796 $48,749,865 $48,786,684 $48,823,503 $50,360,322 $50,611,878 $50,632,031 $50,653,669 $50,673,822 $50,693,975 $50,714,128 $50,734,281 $50,753,753 $51,846,705 $51,848,661 $51,850,617 $51,852,573 $52,073,166 $52,075,122 $52,078,563 $52,080,519 $52,082,475 $52,084,431 $52,086,387 $52,088,343 $52,470,298

Actuals  Future TOTAL
Expense Type Jul‐11 Aug‐11 Sep‐11 Oct‐11 Nov‐11 Dec‐11 Jan‐12 Feb‐12 Mar‐12 Apr‐12 May‐12 Jun‐12 Jul‐12 Aug‐12 Sep‐12 Oct‐12 Nov‐12 Dec‐12 Jan‐13 Feb‐13 Mar‐13 Apr‐13 May‐13 Jun‐13 Jul‐13 Aug‐13 Sep‐13 Oct‐13 Nov‐13 Dec‐13 Jan‐14 Feb‐14 Mar‐14 Apr‐14 May‐14 Jun‐14 Jul‐14 Aug‐14 Sep‐14 Oct‐14 Nov‐14 Dec‐14 Jan‐15 Feb‐15 Mar‐15 Apr‐15 May‐15 Jun‐15 Jul‐15 Aug‐15 Sep‐15 Oct‐15 Nov‐15 Dec‐15 Jan‐16 Feb‐16 Mar‐16 Apr‐16 May‐16 Jun‐16 Jul‐16 Aug‐16 Sep‐16 Oct‐16 Nov‐16 Dec‐16 Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17 Future Grand Total
SDC Program $68,964 $72,565 $86,094 $188,192 $216,296 $256,648 $67,283 $96,427 $98,107 $73,056 $65,645 $66,527 $66,382 $96,382 $104,757 $103,977 $102,221 $94,238 $93,970 $96,103 $118,551 $86,579 $91,867 $89,207 $84,124 $84,824 $93,498 $94,025 $93,984 $94,654 $95,414 $87,873 $88,543 $92,857 $97,420 $66,701 $62,404 $72,415 $73,089 $77,040 $132,043 $83,005 $82,939 $82,694 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,239,584
SDC Facilities $0 $737,553 $0 $0 $780,235 $31,234 $0 $34,412 ‐$4,406 $0 $158,329 $9,761 $12,956 $269,618 $838,454 $45,027 $72,264 $21,771 $32,608 $30,195 $102,708 $69,834 $67,217 $12,224 $99,617 $4,598 $11,209 $1,302,192 $833,736 $51,831 $427,141 $2,940 $5,485 $0 $254,371 $0 $0 $0 $77,416 $0 $0 $15,770 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,408,300
SDC Network Core $0 $0 $0 $0 $116,352 $0 $0 $0 $5,497,976 $0 $0 $0 $66,272 $34,717 $31,598 $39,037 $43,507 $40,519 $80,981 $868,185 $31,598 $98,890 $687,318 $237,018 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $14,623 $33,305 $14,623 $14,623 $14,623 $14,623 $32,172 $32,172 $32,172 $16,086 $16,086 $16,086 $16,086 $16,086 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,245,070
SDC Firewall Infrastructure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,356 $6,356 $6,356 $205,385 $1,011,024 $8,282 $11,673 $6,356 $6,356 $6,356 $6,356 $6,356 $1,469 $1,469 $1,469 $310,219 $1,469 $205,279 $1,469 $1,469 $1,469 $1,469 $1,469 $1,469 $1,616 $1,616 $1,616 $1,616 $1,616 $214,820 $1,616 $1,616 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,043,532
SDC Storage Infrastructure $0 $0 $0 $0 $0 $0 $4,000 $0 $782,641 $0 $0 $0 $0 $89,481 $0 $246,216 $26,389 $192,895 $31,995 $21,159 $1,694,733 $115,584 $21,159 $21,162 $9,099 $9,099 $9,099 $9,099 $9,099 $9,099 $293,568 $9,099 $15,529 $9,099 $40,976 $9,102 $0 $1,954 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,681,335
SDC Cloud Utility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $113,586 $0 $0 $3,166 $0 $31,563 $160,840 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $423,406 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $732,561
CTS Move Phase 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,035 $30,035 $30,035 $30,035 $30,035 $30,035 $230,609 $205,130 $53,983 $168,989 $89,681 $695,072 $106,175 $139,065 $111,268 $123,924 $113,674 $112,293 $110,547 $98,979 $72,021 $73,807 $58,766 $79,020 $53,300 $0 $0 $0 $0 $30,211 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,906,723
Virtual Tape Library $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $733,863 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $733,863
SDC Facilities Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $293 $217 $10,565 $0 $0 $0 $13,083 $988,414 $4,191 $158,472 $159,987 $938,050 $23,611 $27,261 $313,282 $54,481 $17,079 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,708,989
SDC Network Core Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,185,204 $0 $4,193 $0 $19,831 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,209,228
SDC Move Phase 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,089 $6,529 $1,089 $1,089 $1,089 $1,089 $1,089 $1,089 $394,183 $3,076 $0 $0 $1,029 $950,278 $289,178 $8,056 $2,255 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,662,207
OB2 Node Site $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
OB2 Decommissioning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Migrate WSP to SDC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $757,231 $0 $175 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $757,406
Total $68,964 $810,118 $86,094 $188,192 $1,112,882 $287,882 $71,283 $130,839 $6,374,317 $73,056 $223,974 $76,288 $182,001 $526,589 $1,011,200 $669,677 $1,285,441 $501,325 $481,835 $1,227,128 $2,011,095 $546,232 $995,160 $1,221,879 $315,107 $253,677 $242,255 $1,860,904 $1,067,891 $499,432 $943,852 $234,754 $198,759 $206,026 $3,035,427 $601,589 $312,157 $268,145 $1,900,434 $1,068,632 $466,359 $1,415,093 $157,377 $117,475 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,328,796

Cumulative $68,964 $879,082 $965,176 $1,153,368 $2,266,250 $2,554,132 $2,625,415 $2,756,254 $9,130,571 $9,203,627 $9,427,601 $9,503,889 $9,685,890 $10,212,479 $11,223,679 $11,893,356 $13,178,797 $13,680,122 $14,161,957 $15,389,085 $17,400,180 $17,946,412 $18,941,572 $20,163,451 $20,478,558 $20,732,235 $20,974,490 $22,835,394 $23,903,285 $24,402,717 $25,346,569 $25,581,323 $25,780,082 $25,986,108 $29,021,535 $29,623,124 $29,935,281 $30,203,426 $32,103,860 $33,172,492 $33,638,851 $35,053,944 $35,211,321 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796 $35,328,796

Variance $2,170 ‐$2,902 ‐$8,415 ‐$54,239 ‐$225,198 ‐$83,997 $60,866 $1,196 $66,916 $65,332 ‐$92,622 $153,583 ‐$32,854 $139,925 ‐$827,396 $786,789 $544,728 ‐$100,385 $104,077 $407,803 ‐$1,675,240 ‐$212,019 ‐$633,499 $2,237,129 $68,358 $41,777 $254,988 ‐$1,540,854 ‐$806,203 ‐$224,196 ‐$528,941 $120,684 $24,896 $197,934 ‐$362,558 $1,023,176 $201,231 $195,578 ‐$890,408 ‐$950,398 $3,680,874 ‐$440,944 $750,975

Cumulative Variance $2,170 ‐$732 ‐$9,147 ‐$63,386 ‐$288,584 ‐$372,581 ‐$311,715 ‐$310,519 ‐$243,603 ‐$178,271 ‐$270,893 ‐$117,310 ‐$150,164 ‐$10,239 ‐$837,635 ‐$50,846 $493,882 $393,497 $497,574 $905,377 ‐$769,863 ‐$981,882 ‐$1,615,381 $621,748 $690,106 $731,883 $986,871 ‐$553,983 ‐$1,360,186 ‐$1,584,382 ‐$2,113,323 ‐$1,992,639 ‐$1,967,743 ‐$1,769,809 ‐$2,132,367 ‐$1,109,191 ‐$907,960 ‐$712,382 ‐$1,602,790 ‐$2,553,188 $1,127,686 $686,742 $1,437,717

Projected  $35,211,321 $35,546,521 $37,657,396 $37,992,596 $38,419,574 $47,204,079 $47,312,148 $47,348,967 $47,385,786 $48,922,605 $49,174,161 $49,194,314 $49,215,952 $49,236,105 $49,256,258 $49,276,411 $49,296,564 $49,316,036 $50,408,988 $50,410,944 $50,412,900 $50,414,856 $50,635,449 $50,637,405 $50,640,846 $50,642,802 $50,644,758 $50,646,714 $50,648,670 $50,650,626 $51,032,581 $51,032,581
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